

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Suhas S Iyengar **SRN:** PES1UG24AM291

Scenario: Campus Placement & Internship Pipeline

Domain: Campus & Academic Operations **Actors:** Student Applicant, Placement Officer

EPICS AND USER STORIES

Issue	Summary	Parent
SCRUM-6	Create Job/Internship Posting	Job & Internship Posting Management
SCRUM-7	Edit or Close Posting	Job & Internship Posting Management
SCRUM-8	Submit Application	Application Submission & Tracking
SCRUM-9	Track Application Status	Application Submission & Tracking
SCRUM-10	Validate Applicant Eligibility	Applicant Screening & Eligibility Validation
SCRUM-11	Shortlist Candidates	Applicant Screening & Eligibility Validation
SCRUM-12	Schedule Interview Slots	Interview Scheduling & Coordination
SCRUM-13	Receive Interview Notifications	Interview Scheduling & Coordination
SCRUM-14	Record Placement Offer	Placement Offer & Reporting
SCRUM-15	Generate Placement Reports	Placement Offer & Reporting

Note: The assignment lists these stories as SCRUM-10 to SCRUM-19, while the connected Jira project uses SCRUM-6 to SCRUM-15 for the matching ten story summaries. The live Jira keys are retained.


SCREENSHOT OF EPICS AND USER STORIES

The screenshot displays the Jira interface for a project named 'PES2'. The main view is a Scrum board for 'SCRUM Sprint 1' (22 Sep - 29 Sep) containing 10 work items. The left sidebar shows a list of epics, with 'Application Submission & Tracking' selected. The top navigation bar includes a search bar, a filter button, and an 'Import work' button. The sprint summary at the top indicates 34 total items, with 0 completed and 0 in progress. The work items are listed in a table with columns for ID, Name, Status, Priority, and Assignee.


ID	Name	Status	Priority	Assignee
SCRUM-6	Create Job/Internship Posting	To Do	3	
SCRUM-7	Edit or Close Posting	To Do	2	
SCRUM-8	Submit Application	To Do	5	
SCRUM-9	Track Application Status	To Do	3	
SCRUM-10	Validate Applicant Eligibility	To Do	5	
SCRUM-11	Shortlist Candidates	To Do	5	
SCRUM-12	Schedule Interview Slots	To Do	3	
SCRUM-13	Receive Interview Notifications	To Do	2	
SCRUM-14	Record Placement Offer	To Do	3	
SCRUM-15	Generate Placement Reports	To Do	3	

Below the sprint view, a 'Backlog' section is visible with 0 work items.


SCREENSHOT OF SPRINT CREATED



BURNDOWN CHART



SUMMARY



VIVA

1. Did your estimations reflect the actual effort?

Yes, overall the estimations were fairly accurate. Simpler stories such as creating a job posting or tracking an application status were quick to complete, while more complex stories such as validating applicant eligibility and shortlisting candidates required more effort since they depend on multiple criteria (CGPA, backlog count, branch, and test scores). Using Fibonacci story points helped the team compare the relative difficulty of each story before committing to the sprint.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. Higher priority was given to stories that directly affect the placement outcome for students, such as validating eligibility, shortlisting candidates, and scheduling interviews, since delays in these directly impact whether a student gets an opportunity. Lower priority was given to secondary features such as generating placement reports, which support review and analysis but do not block the core placement flow.

3. How did your simulated sprint align with your plan?

The simulated sprint followed our plan quite well. All selected stories started in the To Do column, moved into In Progress as work began, and were finally moved to Done as each task was completed. This mirrored how a real placement-cell Scrum team would track work such as posting a job, screening applicants, and scheduling interviews, and it helped us understand how planned backlog items are executed step by step during an actual sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart gave a clear picture of how many story points were completed each day versus how many remained. The downward trend of the remaining-work line close to the guideline line showed that the team was able to handle the planned workload for Sprint 1 without major scope creep. It also highlighted that stories requiring eligibility validation and interview coordination took slightly longer than estimated, which is useful information for planning the capacity of future sprints.